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ESTIMATE RUN 02/28/2014

ESTIMATE SUMMARY 08:44:41

CONTID: C18849         ESTIMATE NO: 0008 FINL 2005

PCN: 18849-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 90 UNCOMPAHGRE RIVER BRIDGE REPAIR PERCENT TIME:

PROJECT NO: BR090A-004                    

SH 90 UNCOMPAHGRE RIVER BRIDGE REPAIR

NAME OF ROAD: 090B

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

LOBOS STRUCTURES, LLC PAY PERIOD ENDING 02/28/2014 DATE TIME STARTED 03/20/2013

8084 SHERMAN ST. DATE LET 02/14/2013 DATE WORK BEGAN 03/20/2013

 DATE AWARDED 02/25/2013 DATE TIME STOPPED 10/15/2013

 DATE CONTRACT EXECUTED 03/08/2013 DATE ACCEPTED 10/15/2013

DENVER CO 80221                  DATE NOTICE TO PROCEED 03/20/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,120,391.18 PARTICIPATING $ $ 140,902.52

AWARD PROJECT AMT: 1,146,095.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,191.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.93

WORK DAYS

WORK DAYS

100.00%

0.00

140,902.52

140,902.52

158,093.95

$

$

$

$

1,120,391.18

0.00

1,120,391.18

0.00

1,120,391.18

0.00

0.00

1,120,391.18

0.00

AMOUNT DUE 1,120,391.18 158,093.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 158,093.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

131.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 18849-BID    ESTIMATE RUN 02/28/2014

PROJECT: BR090A-004                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing 1.000

0.000

201-00002  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0010 *Removal of Sidewalk 26.000

0.000

202-00200  
 

260.0026.000

0.00

26.000

SY  

10.00000

0015 Removal of Curb and Gutter 68.000

0.000

202-00203  
 

408.0068.000

0.00

68.000

LF  

6.00000

0020 *Removal of Asphalt Mat (Planing) 831.000

0.000

202-00240  
 

3,116.25831.000

0.00

831.000

SY  

3.75000

0025 *Removal of Pavement Marking 431.000

0.000

202-00250  
 

1,831.75431.000

0.00

431.000

SF  

4.25000

0030 Potholing 1.000

20.000

203-01597  
 

4,200.0021.000

4,000.00

21.000

HOUR

200.00000

0035 *Erosion Log (12 Inch) 210.000

80.000

208-00002  
 

1,252.80290.000

345.60

290.000

LF  

4.32000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

985.001.000

0.00

1.000

EACH

985.00000

0045 Erosion Control Supervisor 18.250

0.750

208-00205  
 

1,216.0019.000

48.00

19.000

HOUR

64.00000

0050 Reset Fence 0.000

140.000

210-01000  
 

791.00140.000

791.00

140.000

LF  

5.65000

0055 *Seeding (Native) 0.050

0.000

212-00006  
 

282.500.050

0.00

0.050

ACRE

5,650.00000
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PCN: 18849-BID    ESTIMATE RUN 02/28/2014

PROJECT: BR090A-004                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free Hay) 0.050

0.000

213-00002  
 

1,008.000.050

0.00

0.050

ACRE

20,160.00000

0065 *Mulch Tackifier 5.000

0.000

213-00061  
 

113.005.000

0.00

5.000

LB  

22.60000

0070 Aggregate Base Course (Class 6) 3.000

6.000

304-06007  
 

495.009.000

330.00

9.000

CY  

55.00000

0075 *Hot Mix Asphalt (Grading SX) (75) 147.980

0.000

403-34701  
 

18,423.51147.980

0.00

147.980

TON 

124.50000

0080 *Asphalt Cement Performance Grade (PG 64-22) 8.140

0.000

411-03354  
 

4,599.108.140

0.00

8.140

TON 

565.00000

0085 *Emulsified Asphalt (Slow-Setting) 65.000

0.000

411-10255  
 

514.1565.000

0.00

65.000

GAL 

7.91000

0090 Concrete Sidewalk (6 Inch) 0.000

26.000

608-00006  
 

988.0026.000

988.00

26.000

SY  

38.00000

0095 *Construction Surveying 1.000

0.000

625-00000  
 

9,850.001.000

0.00

1.000

L S 

9,850.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

103,557.001.000

0.00

1.000

L S 

103,557.00000

0105 Public Information Services 0.500

0.500

626-01000  
 

5,520.001.000

2,760.00

1.000

L S 

5,520.00000

0110 *Epoxy Pavement Marking 15.000

0.000

627-00005  
 

5,302.5015.000

0.00

15.000

GAL 

353.50000
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PCN: 18849-BID    ESTIMATE RUN 02/28/2014

PROJECT: BR090A-004                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *4 Inch Pavement Marking Tape (Removable) 7,882.000

0.000

627-00025  
 

36,257.207,882.000

0.00

7,882.000

LF  

4.60000

0120 *8 In Pavement Marking Tape (Removable) 36.000

0.000

627-00026  
 

333.0036.000

0.00

36.000

LF  

9.25000

0125 *24 Inch Pavement Marking Tape (Removable) 24.000

0.000

627-00029  
 

328.3224.000

0.00

24.000

LF  

13.68000

0130 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

16.000

0.000

627-30324  
 

401.2816.000

0.00

16.000

SF  

25.08000

0135 *Flagging 1,974.000

0.000

630-00000  
 

53,298.001,974.000

0.00

1,974.000

HOUR

27.00000

0140 *Traffic Control Inspection 83.000

0.000

630-00007  
 

18,289.0583.000

0.00

83.000

DAY 

220.35000

0145 *Traffic Control Management 116.000

0.000

630-00012  
 

47,844.20116.000

0.00

116.000

DAY 

412.45000

0150 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

70.002.000

0.00

2.000

EACH

35.00000

0155 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

299.0026.000

0.00

26.000

EACH

11.50000

0160 *Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

253.0022.000

0.00

22.000

EACH

11.50000

0165 *Vertical Panel (With Light) (Steady Burn) 41.000

0.000

630-80354  
 

934.8041.000

0.00

41.000

EACH

22.80000
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PCN: 18849-BID    ESTIMATE RUN 02/28/2014

PROJECT: BR090A-004                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

1.000

0.000

630-80356  
 

1,695.001.000

0.00

1.000

EACH

1,695.00000

0175 *Portable Message Sign Panel 597.000

0.000

630-80359  
 

13,731.00597.000

0.00

597.000

DAY 

23.00000

0180 *Drum Channelizing Device (With Light) (Flashing) 31.000

0.000

630-80363  
 

713.0031.000

0.00

31.000

EACH

23.00000

0185 *Drum Channelizing Device (With Light) (Steady Burn) 31.000

0.000

630-80364  
 

713.0031.000

0.00

31.000

EACH

23.00000

0190 Concrete Barrier (Temporary) 500.000

0.000

630-80370  
 

19,500.00500.000

0.00

500.000

LF  

39.00000

0195 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

3.00000

0200 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

4,068.002.000

0.00

2.000

EACH

2,034.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 61.200

0.000

700-70016  
 

61.2061.200

0.00

61.200

F A 

1.00000

0220 F/A Asphalt Cement Cost Adjustment 2,728.110

0.000

700-70019  
 

2,728.112,728.110

0.00

2,728.110

F A 

1.00000
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PCN: 18849-BID    ESTIMATE RUN 02/28/2014

PROJECT: BR090A-004                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0230 F/A Disputes Review Board 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 Added Item (Dollar)/ Lien withholding -8,000.000

8,000.000

900-00006  
 

0.000.000

8,000.00

0.000

DOL 

1.00000

0365 Curb Ty 2 B Added by MCR #1, CO #4 88.000

10.000

609-20010  
 

3,136.0098.000

320.00

98.000

LF  

32.00000

0370 Added Item (Lump Sum)/ Mobilization for mill 1.000

0.000

900-00014  
 

1,434.001.000

0.00

1.000

L S 

1,434.00000

0375 *Fence Chain Link (72 Inch) Added by MCR #3, CO #6 183.000

0.000

607-53172  
 

5,490.00183.000

0.00

183.000

LF  

30.00000

0405 Added Item (OJT Damages) Added no change order 
required, CO #12

-7,664.000

0.000

900-00028  
 

-7,664.00-7,664.000

0.00

-7,664.000

HOUR

1.00000

CAT 375,126.7217,582.60375,126.72CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0235 *Removal of Sidewalk 131.000

0.000

202-00200  
 

1,310.00131.000

0.00

131.000

SY  

10.00000

0240 *Removal of Asphalt Mat (Planing) 1,225.000

0.000

202-00240  
 

4,593.751,225.000

0.00

1,225.000

SY  

3.75000

0245 Removal of Bridge Railing 240.000

0.000

202-00425  
 

2,400.00240.000

0.00

240.000

LF  

10.00000
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PCN: 18849-BID    ESTIMATE RUN 02/28/2014

PROJECT: BR090A-004                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0250 *Removal of Portions of Present Structure 969.000

0.000

202-00503  
 

153,538.05969.000

0.00

969.000

SY  

158.45000

0255 Sandblasting Reinforcing Steel 217.000

0.000

202-05100  
 

2,604.00217.000

0.00

217.000

SY  

12.00000

0260 Protection of Migratory Birds 1.000

0.000

240-00017  
 

3,560.001.000

0.00

1.000

L S 

3,560.00000

0265 *Hot Mix Asphalt (Grading SX) (75) 200.580

0.000

403-34701  
 

24,972.21200.580

0.00

200.580

TON 

124.50000

0270 *Asphalt Cement Performance Grade (PG 64-22) 11.030

0.000

411-03354  
 

6,231.9511.030

0.00

11.030

TON 

565.00000

0275 *Emulsified Asphalt (Slow-Setting) 26.000

0.000

411-10255  
 

205.6626.000

0.00

26.000

GAL 

7.91000

0280 Geotextile (Crack Reduction) (High Density) 0.000

261.000

420-00510  
 

11,207.34261.000

11,207.34

261.000

SY  

42.94000

0285 *Waterproofing (Membrane) 1,102.000

0.000

515-00120  
 

27,032.061,102.000

0.00

1,102.000

SY  

24.53000

0290 Concrete Sealer 173.000

78.000

515-00400  
 

3,012.00251.000

936.00

251.000

SY  

12.00000

0295 Concrete Sealer (Calcium Nitrite) 217.000

0.000

515-00410  
 

6,076.00217.000

0.00

217.000

SY  

28.00000

0300 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

0.000

LF  

88.00000
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PCN: 18849-BID    ESTIMATE RUN 02/28/2014

PROJECT: BR090A-004                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0305 *Concrete Class D (Bridge) 216.000

0.000

601-03040  
 

189,846.72216.000

0.00

216.000

CY  

878.92000

0310 Structural Concrete Coating 0.000

206.000

601-40300  
 

2,884.00206.000

2,884.00

206.000

SY  

14.00000

0315 Reinforcing Steel (Epoxy Coated) 125,281.000

0.000

602-00020  
 

117,764.14125,281.000

0.00

125,281.000

LB  

0.94000

0315 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LB  

0.63150

0320 Pipe Edge Drain 30.000

0.000

605-82100  
 

570.0030.000

0.00

30.000

LF  

19.00000

0325 Bridge Rail Type 10M 120.000

120.000

606-11030  
 

32,880.00240.000

16,440.00

240.000

LF  

137.00000

0330 Concrete Sidewalk (Special) 260.000

33.000

608-00005  
 

24,612.00293.000

2,772.00

293.000

SY  

84.00000

0335 2 Inch Electrical Conduit 231.000

11.000

613-00200  
 

4,356.00242.000

198.00

242.000

LF  

18.00000

0340 3 Inch Electrical Conduit 621.000

0.000

613-00300  
 

12,420.00621.000

0.00

621.000

LF  

20.00000

0345 4 Inch Electrical Conduit (Bridge)(Special) 524.000

327.000

613-00407  
 

37,444.00851.000

14,388.00

851.000

LF  

44.00000

0350 Water Line (Special) 0.000

1.000

619-00010  
 

68,000.001.000

68,000.00

1.000

L S 

68,000.00000
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PCN: 18849-BID    ESTIMATE RUN 02/28/2014

PROJECT: BR090A-004                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:41

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0380 F/A Modify Added by MCR #3, CO #7 Bending iron bars on 
girders

0.000

199.670

700-70131  
 

199.67199.670

199.67

199.670

F A 

1.00000

0385 F/A Repair Added by MCR #5, CO #8, Grouting of Spanel 
Holes

0.000

216.680

700-70130  
 

216.68216.680

216.68

216.680

F A 

1.00000

0390 F/A Modify Added by MCR #6, CO #9, Added rebar north 
side

0.000

1,632.990

700-70131  
 

1,632.991,632.990

1,632.99

1,632.990

F A 

1.00000

0395 F/A Water Lines Added by MCR #7, CO #10 Additions to 
water line

0.000

2,924.690

700-70270  
 

2,924.692,924.690

2,924.69

2,924.690

F A 

1.00000

0400 F/A Removal Added by MCR #8, CO #11, Removal of 
Sidewalk (Special)

0.000

1,520.550

700-70050  
 

1,520.551,520.550

1,520.55

1,520.550

F A 

1.00000

CAT 744,014.46123,319.92744,014.46CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Sanitary Facility 1.000

0.000

620-00020  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

CAT 1,250.000.001,250.00CURRENT AMT0400 $ $ $

$ 1,120,391.18140,902.52$1,120,391.18$CURRENT AMTPROJECT TOTAL


